CDE SITE APPROVAL - TOXICS PROCESS

(For Digtricts seeking SFP funding or CDE review, AB387/SB162 effective 1/1/2000)

SFPD 4.0 Site Review /
ranking of alternative sites

CLEAN SITE

District contracts with qualified

Phase | concludes no
further investigation is
required, District submits

2 copiesof Phasel to

SFPD w/$1,500 for DTSC
review

SFPD submits Phase | to
DTSC w/in 10 cal. days

DTSC conducts review of
Phase | w/in 30 cal. days

i or

DTSC approves Phase |,
determines “No Action” is
needed, notifies SFPD

v

Environmental Assessor to POTENTIAL
Prepare Phase 1 to ASTM HAZARDOUS MATERIALS
standards on preferred site(s) (including naturally occurring)
or
Phase | concludes Note: District may elect not
Preliminary Endangerment to pursue a site at any point
Assessment (PEA) (further in this process, and not all
investigation)is needed, requirements are shown on
this chart.
District submits 1 copy of
Phase | to SFPD (no check),
DTSC contacts regional DTSC office
concludes PEA
(further — P District entersinto agreement
/ investigation) is with DTSC to oversee PEA in
needed, notifies Voluntary Cleanup Program
District and (VCP), Digtrict contracts with
SFPD Env. Assessor to prepare PEA

District submits PEA to DTSC
for their review w/in 60 days,
30 day public review of PEA

4_
—>

DTSC Disapproves PEA,
District takes action to
secure approval

Or
DTSC approves PEA, /
determines further investigation
isnot required notifies SFPD

“No Further Action” needed

DTSC approves PEA, determines
release, threat, or naturally occurring
hazardous materials, further invest.

Response Action is required

District may seek Financial Hardship
separate site funding if SFPD
determines site is best available
alternative site

District may seek Environmental
Hardship separate site funding if
DTSC estimates Remedial Action
Plan takes 3 6 months to complete and
SFPD determines site is best
available alternative site

If PEA discloses hazardous materials
at concentrations that could pose a
significant risk and District owns the
site, District shall enter into agreement
with DTSC to oversee response action

In VCP, District contracts for

preparation of Removal

| Action Workplan or studies
leading to a Remedial Action

Plan for DTSC approval,
prepares financial analysis
and cost estimate of
response action, assesses
benefits compared to
alternative sites, evaluates
suitability of alternatives,
obtains SFPD Contingent
Site Approval.
District/DTSC completes

CEQA. If necessary, District

acquires site.

y

District implements
Response Actions
under DTSC oversight

1/18/2000
CDE/SFPD

SFPD Informs District that they may proceed
with Final Site Approval 4.01 requirements

DTSC certifies all Response
Actions Completed







